IO4 Digital Teaching Platform and Digital Learning Resources

James Moran/Julien Carlier

Galway-Mayo Institute of Technology

Recorded presentation

IO4 Resource Allocation

- Staff allocation (teachers/trainers/researchers + technicians) = 112 days

  - University of Thessaly, GR (13 days)

  - CIHEAM-IAM, FR (13 days)

  - Galway-Mayo Institute of Technology, IRL (28 days)

  - University of Helsinki, FIN (13 days)

  - University of National and World Economy, BG (18 days)

  - University of Agricultural Sciences and Veterinary Medicine, RO (18 days)

  - University of Osijek, HR (9 days)

Summary

- Wide range of digital material dispersed across the internet.

- Select appropriate trusted material that can be utilised as learning resources.

- Platform = reviewed and tested resources

IO4 Digital Teaching Platform and Digital Learning Resources

Online platform containing a range of digital resources including guidance on use of range of innovative tools/software

TPM1 workshop on building digital teaching and learning capabilities in RUR'UP (needs to be rescheduled)

Digital learning platform will house bank of case studies from IO3 and provide digital resources for use in IO2

Aims to improve support of flexible learners (target groups = universities + HEIs programmes (AGRI; SusDev; ENV) + CPD of professionals in area)

Includes evaluation of use of digital badges in RUR'UP + protocol for creating, issuing and validating proposed badges

Tasks

Task 1: General structure and organisation of platform. Target group folders/channels and selection of broad learning topics. 1 day per participant (possibly best completed as workshop)

Task 2: Identification potential digital learning resources by learning topics + sorted per target group (4 days per participant)

Task 3: Review of proposed learning resources (T2) and selection for inclusion in digital platform (2 days per participant)

Task 4: Digital Platform Build to include all resources selected after review plus investigation of use of EPALE . (GMIT: 12 working days; UNWE, USANV Cluj Napoca: 5 days each)

Task 5: Protocol for creating, issuing and validating digital badges (2 days per participant)

Task 6: Testing and evaluation of digital platform - partners and learners (2 days per participant)

Task 7: Online publication of digital open access platform (2 days per participant)

Task 1 Workshop Idea

Part A: Inspiration presentation!

Digital capabilities for enhanced learning for flexible learners-with DigitalED team at GMIT
https://digitaled.ie/

Part B: Group Discussion.

General structure and organisation of platform. Target group folders/channels and selection of broad learning topics.

Initial work

- Organise Workshop 1 (would have been part of TPM1)

- Need to have detailed schedule for each task in IO4.

- Overall IO4 Schedule – completion date 31/7/2022?