



IO4 Digital Teaching Platform and Digital Learning Resources

James Moran

Galway-Mayo Institute of Technology















104 Digital Teaching Platform and Digital Learning Resources



Online platform containing a range of digital resources including guidance on use of range of innovative tools/software



TPM1 workshop on building digital teaching and learning capabilities in RUR'UP



Digital learning platform will house bank of case studies from IO3 and provide digital resources for use in IO2



Aims to improve support of flexible learners (target groups = universities + HEIs programmes (AGRI; SusDev; ENV) + CPD of professionals in area))



Includes evaluation of use of digital badges in RUR'UP + protocol for creating, issuing and validating proposed badges

Progress



ongoing



Completed- Digitaled.ie presentation



IO2 delivery platform https://www.cpdlearnonline.ie/
VLE (virtual learning env.); EPALE under investigation



EPALE – currently checking functionality if OER can be sorted into folders



Not yet started-start August 21

Tasks Update

Task 1: General structure and organisation of platform. Target group folders/channels and selection of broad learning topics. 1 day per participant (possibly best completed as workshop)

Task 2: Identification potential digital learning resources by learning topics + sorted per target group (4 days per participant)

Digital resources accompanying bank of case studies (IO3) identified?

Task 3: Review of proposed learning resources (T2) and selection for inclusion in digital platform (2 days per participant)

Review digital resources; select for use; decide which platform to house resource i.e. CPDlearnonline or EPALE

Task 4: Digital Platform Build to include all resources selected after review plus investigation of use of EPALE. (GMIT: 12 working days; UNWE, USANV Cluj Napoca: 5 days each)

Build initiated: CPDlearnonline or EPALE?


Task 5: Protocol for creating, issuing and validating digital badges (2 days per participant)

Not Yet Started

Task 6 and 7: Testing and evaluation of platform plus online publication (4 days per participant)

Not Yet Started

CPD Learn online (https://www.cpdlearnonline.ie)



There are no uncoming events

feedback

H5P: Building and Designing Interactive Content

Home

Getting started

- Installation & setup

The basics

▼ Tutorials for authors

Interactive Video

Course Presentation

Branching Scenario

Drag and Drop

Dialog Cards

Virtual Tour (360)

Accordion

Image Hotspots

Flashcards

Drag the Words

Timeline

Question Set

Multiple Choice guestion

Memory Game

Agamotto

Documentation Tool

Fill in the Blanks


True/False

Image Sequencing

Tutorials for authors

Here you'll learn how the authoring tool works for many of the existing content types.

Select the content type below to read the tutorial.







360 Virtual Tour Create interactive 360 environments

360 Virtual Tour Tutorial




Question Set Create a series of interactive questions

Question Set Tutorial



Advanced Fill in the Blanks Tutorial

"Erasmus+ Space" for RUR'UP on the EPALE platform



Timeframe

	oct.20 nov 20 dec.20 jan.21 feb.21 mar.21 apr.21 may.21 jun.21 jul.21 aug.21 sep.21 oct.21 nov.21 dec.21 jan.22 feb.22 mar.22 apr.22 may.22 jun.22 jul.22 aug.22 sep.															sep 2					
	MONTHS		M2		M4		M6	M7						M13							
Project activity*																					
Task 6 - Test the case-stdues as a part of the e- earning cours/module (IO2)																					
Fask 7 - to elaborate pedagogical material for accompagning the bank of case studies																					
IO4 - Digital Teaching Platform and Digital Learning Resource - GMIT																					
Task 1 - General structure and organisation of the Platform - evaluation of need and contents																					
Task 2 - Identification of digital resources																					
Task 3 - review of the proposed resources and selection for inclusion in the platform																					
Fask 4 - Building the Digital Platform																					
Task 5 - Protocol for Digital Badges																					
Task 6 - Testing the Platform																					
Task 7 - on-line publication of the Digital Platform on EPALE and links on partner's websites																					
O5 - Syllabus and materials for Intensive Study Activity - UTH																					